COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2021

ESTI MATE SUMVARY 15:19: 10
CONTI D C23522 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 23522- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
HI GHWAY 21 (POAERS BLVD) AND RESEARCH PKWY PERCENT TI ME: 7.51 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. STVD212- 011
CO- 21 RESEARCH | NTERCHANGE
NAMVE OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 06/ 25/ 2021 DATE TI ME STARTED 05/12/2021
P. 0. BOX 220 DATE LET 04/ 22/ 2021 DATE WORK BEGAN 06/ 01/ 2021
DATE AWARDED 04/ 29/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/12/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/12/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 30,771, 552.06 PARTI Cl PATI NG $  2,634,429.01 $ 508, 474. 00
AWARD PRQIJECT AMT: $ 26,311, 514.56 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 56% TOTAL EARNI NGS 2,634, 429.01 508, 474. 00
FUNDS AVAI LABLE: $ 28,137, 123.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,634,429.01 508, 474. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -62,997. 97 -15, 254. 22
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,571,431.04 493, 219. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,571, 431. 04 493, 219. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 493,219.78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 200 5,082. 22
25,411. 11000 0. 200 5,082. 22
0010 202-00010 Renoval of Tree 14. 000 0. 000
EACH 14. 000 2,100. 00
150. 00000 14. 000 2,100. 00
0015 202-00019  *Renoval of Inlet 20. 000 0. 000
EACH 0. 000 0. 00
1, 387. 42000 0. 000 0. 00
0020 202-00021 *Rermoval of Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
1,417.98000 0. 000 0. 00
0025 202-00027 *Renoval of Riprap 381. 000 0. 000
Sy 0. 000 0. 00
4.68000 0. 000 0. 00
0030 202-00035 *Rermoval of Pipe 2,430. 000 0. 000
LF 0. 000 0. 00
26. 66000 0. 000 0. 00
0035 202-00040 Renopval of Electrical Conduit CONCRETE 3, 375. 000 0. 000
LF 0. 000 0. 00
5. 03000 0. 000 0. 00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 139. 000 0. 000
SY 0. 000 0. 00
6. 97000 0. 000 0. 00
0045 202-00200 Renoval of Sidewal k 901. 000 0. 000
Sy 0. 000 0. 00
4.00000 0. 000 0. 00
0050 202-00203 Renoval of Curb and Gutter 17, 280. 000 0. 000
LF 822. 000 2, 350. 92
2.86000 822. 000 2,350.92
0055 202- 00206 Renoval of Concrete Curb Ranp 92. 000 0. 000
Sy 0. 000 0. 00

16. 40000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00220

202- 00240

202- 00250

202- 00251

202- 00700

202- 00705

202- 00805

202- 00810

202- 00821

202- 00827

202- 00828

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

C23522
23522-BI D
STMD212- 011
| TEM

DESCRI PTI ON
*Renpoval of Asphalt Mat
Renoval of Asphalt Mat (Pl aning)
*Renoval of Pavenent Marking
*Rermoval of Pavenent Marking (Asphalt G ooving)
*Renpoval of Light Standard
*Rermoval of Light Standard Foundation
Renoval of Overhead Sign Structure
*Rermoval of Ground Sign
*Renoval of Sign Panel
*Renoval of Pull Box
*Renoval of Traffic Signal Equi pnent

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
51, 024. 000
sy
3. 69000
79, 639. 000
%
1. 36000
62, 493. 000
SF
0. 82000
42, 205. 000
SF
1. 01000
42.000
EACH
381. 98000
42.000
EACH
442. 30000
1. 000
EACH
4, 349. 89000
68. 000
EACH
90. 47000
10. 000
EACH
76. 40000
1. 000
EACH
95. 50000
1. 000
LS

7,740. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6, 687. 900
6, 687. 900

0. 000
0. 000
0. 000

0. 000
33. 000
33. 000

0. 000
31. 000
31. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 08/ 2021

5,484

12, 605

13, 711.

271.

95

.00

.00

08

.00

34

30

.00

41

.00

50

.00

15:19:10

AMOUNT

5,484

12, 605

13, 711.

271.

95

.00

.00

08

.00

34

30

.00

41

.00

50

.00



CONTI D: C23522

PCN: 23522-BID

PRQIECT STMD212- 011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0115 202-00840 *Renmoval of Traffic Signal Pole

0120 202-01130

*Rermoval of Guardrail Type 3

0125 202-01300

*Renpoval of End Anchorage

0130 202-04002

Cl ean Cul vert

0135 203-00050

Unsui tabl e Materi al

0140 203-00060

0145 203-01100 Proof Rolling

0150 203-01500 Bl adi ng
0155 203-01510 Backhoe
0160 203-01550 Dozi ng

0165 203-01594 Conbi nati on Loader

*Enmbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 553. 07000
1, 051. 000
LF
2. 66000
6. 000
EACH
246. 28000
1. 000
EACH
1, 348. 19000
1, 000. 000
cy
18. 77000
239, 268. 000
cy
10. 51000
80. 000
HOUR
158. 12000
80. 000
HOUR
150. 05000
80. 000
HOUR
138. 26000
80. 000
HOUR
171. 67000
80. 000
HOUR

96. 16000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 500
9. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 07/ 08/ 2021

1, 425.

.00

.00

.00

.00

.00

.00

.00

48

.00

.00

.00

15:19:10

AMOUNT

1, 425.

.00

.00

.00

.00

.00

.00

.00

48

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01597 *Pot hol i ng 370. 000 0. 000
HOUR 15. 750 3,797.01
241. 08000 15. 750 3,797.01
0175 203-02330 Laborer 120. 000 0. 000
HOUR 0. 000 0. 00
43. 00000 0. 000 0. 00
0180 206- 00065 Structure Backfill (FlowFill) 159. 000 0. 000
cY 0. 000 0. 00
246. 61000 0. 000 0. 00
0185 207-00205 Topsoi | 13, 270. 000 0. 000
cY 0. 000 0. 00
17. 96000 0. 000 0. 00
0190 208-00002 *Erosion Log Type 1 (12 Inch) 17, 060. 000 30. 000
LF 140. 000 431. 20
3. 08000 170. 000 523. 60
0195 208-00020 *Silt Fence 3, 100. 000 705. 000
LF 1, 308. 500 1, 583. 29
1.21000 2,013. 500 2,436. 34
0200 208-00021  *Silt Fence (Reinforced) 1, 325. 000 0. 000
LF 1,170. 500 3, 148. 65
2.69000 1,170. 500 3, 148. 65
0205 208-00035 *Aggregate Bag 1, 220. 000 0. 000
LF 3.500 17.54
5.01000 3. 500 17.54
0210 208-00041 Rock Check Dam 250. 000 0. 000
EACH 0. 000 0. 00
603. 13000 0. 000 0. 00
0215 208-00045 Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
2, 950. 86000 0. 000 0. 00
0220 208-00051 *StormDrain Inlet Protection (Type I) 264. 000 100. 000
LF 50. 000 352. 00

7.04000 150. 000 1, 056. 00



CONTI D

CAT NO0200

0225 208-00052

0230

208- 00056

0235

208- 00070

0240

208- 00071

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00107

0265

208- 00207

0270

210- 00030

0275 210-00037

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON
ROADWAY

Storm Drain Inlet Protection (Type I1)

*StormDrain Inlet Protection (Type II1I)

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Erosi on Control Managenent

*Reset Water Service RELOCATE WATER TEST STATI ON

*Reset Irrigation Punp RESET | RRI GATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
216. 000
LF
18. 70000
12. 000
EACH
140. 73000
7.000
EACH
3, 305. 30000
135. 000
cy
104. 13000
120. 000
HOUR
43.00000
120. 000
HOUR
125. 96000
800. 000
HOUR
152. 17000
80. 000
HOUR
41. 09000
220. 000
DAY
531. 25000
4. 000
EACH
4,061. 51000
1. 000
EACH

4,964. 17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

1. 000
3. 000
4.000

0. 000
0. 000
0. 000

0. 000
2.500
2.500

0. 000
1.500
1.500

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
8. 500
8. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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562.

9,915

107

188.

2, 891.

4,515

.00

92

90

.00

50

94

23

.00

63

.00

.00

15:19:10

AMOUNT

562.

13, 221.

107

188.

2, 891.

4,515

.00

92

20

.00

50

94

23

.00

63

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00050 *Reset Fire Hydrant 1. 000 0. 000
EACH 0. 000 0. 00
5, 104. 30000 0. 000 0. 00
0285 210-00750 *Reset Light Standard 29. 000 0. 000
EACH 0. 000 0. 00
1,176. 11000 0. 000 0.00
0290 210-00766 *Reset Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
3, 669. 06000 0. 000 0. 00
0295 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
392. 04000 0. 000 0.00
0300 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
14, 927. 56000 0. 000 0. 00
0305 210-04010 *Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
664. 14000 0. 000 0.00
0310 210-04015 *Modify Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 765. 23000 0. 000 0. 00
0315 210-04016 *Modi fy Manhol e (Special) Mdify Sanitary Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
664. 14000 0. 000 0.00
0320 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
12, 173. 63000 0. 000 0. 00
0325 212-00006 *Seedi ng (Native) 51. 000 0. 000
ACRE 0. 000 0. 00
755. 93000 0. 000 0.00
0330 212-00032  *Soil Conditioning 51. 000 0. 000
ACRE 0. 000 0. 00

2,418.57000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 212-00050

0340

213- 00003

0345

213- 00061

0350

213- 00070

0355

213- 00150

0360

213- 00462

0365

213-00700

0370

216- 00201

0375

216- 00301

0380

216- 00302

0385 216-00303

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Sod 11, 000. 000
SF
0. 92000
*Mul chi ng (Weed Free) 51. 000
ACRE
484.52000
*Mul ch Tacki fier 10, 200. 000
LB
1. 59000
*Landscape Weed Barrier Fabric 3, 597. 000
Sy
1. 63000
*Bonded Fi ber Matrix 4.000
ACRE
2, 854. 83000
*Met al Landscape Border (3/16 X 5-1/2 Inch) 748. 000
LF
7.46000
*Landscape Boul der 116. 000
EACH
207. 08000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 106, 200. 000
Cl ass
Sy
1.89000
*Turf Reinforcenment Mat (Class 1) 11, 200. 000
SY
4.87000
*Turf Reinforcement Mat (C ass 2) 24,500. 000
Sy
4. 95000
*Turf Reinforcenment Mat (Cl ass 3) 8, 050. 000
SY

5. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0390 217-00020

0395

240- 00010

0400

240- 00020

0405

304- 06000

0410

403- 00720

0415

403- 09226

0420

403- 34741

0425

411- 10255

0430

412- 00800

0435

420- 00300

0440 503-00018

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

*Her bi ci de Treat nent

of Nests

*Renoval

*Netting

*Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt (Asphalt)(Polynmer Modified)

*Hot M x Asphalt (Gading SX) (75) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Concrete Pavenent (8 Inch)

Ceotextile (Reinforcenent)

*Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
120. 000
HOUR
125. 65000
120. 000
HOUR
85. 44000
280. 000
5%
8. 04000
66, 026. 000
TON
20. 51000
810. 000
TON
117. 39000
17, 412. 000
TON
104. 77000
35, 407. 000
TON
73. 22000
13, 504. 000
GAL
4. 19000
44. 000
sy
99. 52000
1, 000. 000
%
3. 09000
79. 000
LF

316. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 503-00036 *Drilled Shaft (36 Inch) 200. 000 0. 000
LF 0. 000 0.00
502. 61000 0. 000 0. 00
0450 503-00048 *Drilled Shaft (48 Inch) 90. 000 0. 000
LF 0. 000 0. 00
481. 32000 0. 000 0. 00
0455 503-00054 *Drilled Shaft (54 Inch) 254. 000 0. 000
LF 0. 000 0.00
598. 15000 0. 000 0. 00
0460 506-00224 Riprap (24 Inch) 305. 000 0. 000
cY 0. 000 0. 00
86. 47000 0. 000 0. 00
0465 506-00409 Soil Riprap (9 Inch) COWPLETE I N PLACE 34. 000 0. 000
cY 0. 000 0.00
104. 29000 0. 000 0. 00
0470 506-00412 Soil Riprap (12 Inch) COWLETE IN PLACE 113. 000 0. 000
cY 0. 000 0. 00
104. 60000 0. 000 0. 00
0475 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 214. 100 0. 000
cY 0. 000 0.00
515. 68000 0. 000 0. 00
0480 601-03050 Concrete Class D (Wall) 4.000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
0485 602-00000 *Rei nforcing Steel 133. 000 0. 000
LB 0. 000 0.00
3. 02000 0. 000 0. 00
0490 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 254. 000 0. 000
LF 240. 000 30, 837. 60
128. 49000 240. 000 30, 837. 60
0495 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 709. 000 0. 000
LF 0. 000 0.00

130. 74000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 757. 000 0. 000
LF 0. 000 0.00
160. 26000 0. 000 0. 00
0505 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 566. 000 0. 000
LF 0. 000 0. 00
193. 05000 0. 000 0. 00
0510 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 549. 000 0. 000
LF 0. 000 0.00
233. 83000 0. 000 0. 00
0515 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 185. 000 0. 000
LF 0. 000 0. 00
285. 79000 0. 000 0. 00
0520 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 141. 000 0. 000
LF 0. 000 0.00
356. 24000 0. 000 0. 00
0525 603-01545 *54 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 0. 000
LF 0. 000 0. 00
457. 23000 0. 000 0. 00
0530 603-02185  *23x14 Inch Reinforced Concrete Pipe Elliptical 139. 000 0. 000
(Corplete In LF 0. 000 0.00
151. 60000 0. 000 0. 00
0535 603-05118  *23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
3, 413. 44000 0. 000 0. 00
0540 603-50036 *36 Inch Plastic Pipe 21. 000 0. 000
LF 0. 000 0.00
214.57000 0. 000 0. 00
0545 604- 00305 *Inlet Type C (5 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
3, 314. 28000 0. 000 0. 00
0550 604-00310 *Inlet Type C (10 Foot) 2.000 0. 000
EACH 0. 000 0.00

4,220. 72000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-00350 *Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 839. 47000 0. 000 0. 00
0560 604-00505 *Inlet Type D (5 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
4,798. 22000 0. 000 0. 00
0565 604-00510 *Inlet Type D (10 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
5, 830. 92000 0. 000 0. 00
0570 604-00515 *Inlet Type D (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,504. 54000 0. 000 0. 00
0575 604-16010 *Inlet Type 16 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,076. 51000 0. 000 0. 00
0580 604- 16505 *Inlet Type 16 (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
5, 777. 64000 0. 000 0. 00
0585 604-16510 *Inlet Type 16 (Double) (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 848. 41000 0. 000 0. 00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00
0595 604-19210 *Inlet Type R L 10 (10 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
9, 832. 42000 0. 000 0. 00
0600 604-19310 *Inlet Type R L 15 (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
11, 646. 02000 0. 000 0. 00
0605 604- 25005 *Vane Grate Inlet (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00

4,037. 10000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0610 604-25010

0615

604- 26010

0620

604- 30010

0625

604- 30015

0630

604- 30020

0635

604-31010

0640

604- 31015

0645

606- 00301

0650

606- 00350

0655

606- 00910

0660 606-00916

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Manhol e Box Base (10 Foot)

*Manhol e Box Base (15 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrai|l Type 3 (Double) (6-3 Post Spacing)

*Quardrail Type 9 (Style CA)

*Quardrail Type 9 (Style CA) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

4.000

4,346. 20000

9. 000
EACH
6, 441. 68000

21.000
EACH
5, 369. 11000

8. 000
EACH
7, 480. 94000

1. 000
EACH
8, 963. 45000

5. 000
EACH
13, 014. 27000

10. 000
EACH
15, 428. 53000

6, 873. 000

LF
25. 35000
100. 000

LF
41. 97000
1, 463. 000

LF
131. 95000
182. 000

LF

211.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 07/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 606-00920 *Cuardrail Type 9 (Style CO) 456. 000 0. 000
LF 0. 000 0. 00
110. 84000 0. 000 0. 00
0670 606-00930 *Guardrail Type 9 (Style CD) 266. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0675 606-00931 *Quardrail Type 9 (Style CD) (Special) 268. 000 0. 000
LF 0. 000 0. 00
263. 90000 0. 000 0. 00
0680 606-01340 *End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
1, 357. 05000 0. 000 0.00
0685 606-01370 *Transition Type 3G 12. 000 0. 000
EACH 0. 000 0. 00
2,663. 84000 0. 000 0. 00
0690 606-01380 *Transi tion Type 3H 4.000 0. 000
EACH 0. 000 0. 00
1, 919. 98000 0. 000 0.00
0695 606-01460  *Medi an Termi nal 8. 000 0. 000
EACH 0. 000 0. 00
8, 142. 31000 0. 000 0. 00
0700 606- 02003 *End Anchorage (Nonfl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2, 980. 49000 0. 000 0.00
0705 607-11525 *Fence (Plastic) 2, 000. 000 0. 000
LF 0. 000 0. 00
3. 59000 0. 000 0. 00
0710 608-00006 *Concrete Sidewal k (6 Inch) 1, 764. 000 0. 000
SY 0. 000 0. 00
66. 22000 0. 000 0.00
0715 608-00010 *Concrete Curb Ranp 541. 000 0. 000
Sy 0. 000 0. 00

171. 89000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0720 609-21010

0725

609- 21011

0730

609- 21020

0735

609- 24004

0740

609- 60011

0745

610- 00010

0750

610- 00024

0755

610- 00055

0760

612-00001

0765

612- 00002

0770 612-00003

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Curb and CGutter Type 2 (Section |-B) 1, 586. 000
LF
16. 73000
*Curb and Gutter Type 2 (Section I-M 2, 090. 000
LF
17.59000
*Curb and CGutter Type 2 (Section Il-B) 2,936. 000
LF
19. 35000
*Qutter Type 2 (4 Foot) 188. 000
LF
32.17000
*Curb Type 6 (Section M 156. 000
LF
20. 10000
*Medi an Cover Material (Decorative) 23, 069. 000
SF
1. 05000
*Medi an Cover Material (4 Inch Patterned Concrete) 9, 864. 000
SF
10. 81000
*Medi an Cover Material (Stone) 9, 306. 000
SF
1.39000
*Del i neator (Type I) 172. 000
EACH
14. 07000
*Del i neator (Type II) 24.000
EACH
15. 08000
*Del i neator (Type II1) 8. 000
EACH

16. 08000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 07/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 612-00022  *Delineator (Type |l1) (Barrier) 11. 000 0. 000
EACH 0. 000 0. 00
25. 13000 0. 000 0. 00
0780 612-00118 *Medi an Crossover Delineator (Drivable) 6. 000 0. 000
EACH 0. 000 0. 00
160. 84000 0. 000 0. 00
0785 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 375. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
35. 18000 0. 000 0. 00
0790 613-00200 *2 Inch Electrical Conduit 830. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0795 613-00206 *2 Inch Electrical Conduit (Bored) 1, 205. 000 0. 000
LF 0. 000 0. 00
19. 10000 0. 000 0. 00
0800 613-00300 *3 Inch Electrical Conduit 180. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0805 613-00306 *3 Inch Electrical Conduit (Bored) 2, 540. 000 0. 000
LF 0. 000 0. 00
22.11000 0. 000 0. 00
0810 613-01100 *1 Inch Electrical Conduit (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
11. 06000 0. 000 0. 00
0815 613-01200 *2 Inch Electrical Conduit (Plastic) 17, 370. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0820 613-01300 *3 Inch Electrical Conduit (Plastic) 3, 220. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0825 613-07002 *Type Two Pul | Box 93. 000 0. 000
EACH 0. 000 0. 00

1, 105. 75000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 613-07023  *Pull Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0.00
1, 482. 70000 0. 000 0. 00
0835 613-07039 *Pul | Box (30"x48"x18") 2.000 0. 000
EACH 0. 000 0. 00
1, 759. 14000 0. 000 0.00
0840 613-07060  *Pull Box (18"x30"x18") Deep 18. 000 0. 000
EACH 0. 000 0.00
1, 181. 14000 0. 000 0. 00
0845 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
201, 044. 61000 0. 000 0.00
0850 613-10010 *Wring (Special) 1. 000 0. 000
LS 0. 000 0.00
84, 438. 74000 0. 000 0. 00
0855 613-13002 *Luminaire (LED) (2,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
774.02000 0. 000 0. 00
0860 613-13006 *Luminaire (LED) (6,000 Lunens) 8. 000 0. 000
EACH 0. 000 0.00
2,798. 54000 0. 000 0. 00
0865 613-13012 *Luminaire (LED) (12,000 Lunens) 44.000 0. 000
EACH 0. 000 0. 00
487. 53000 0. 000 0.00
0870 613-13020 *Luminaire (LED) (20,000 Lunens) 58. 000 0. 000
EACH 0. 000 0.00
605. 14000 0. 000 0. 00
0875 613-30005 *Li ght Standard and Lumninaire (Pedestrian) 10. 000 0. 000
EACH 0. 000 0. 00
4, 965. 80000 0. 000 0. 00
0880 613-30300 *Li ght Standard Al um num (30 Foot) 25. 000 0. 000
EACH 0. 000 0.00

2,017. 48000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23522-BI D
PRQIECT STMD212- 011 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0885 613-30302 *Li ght Standard Al umi num (30 Foot) (2-Arm 4.000
EACH
2,804.57000
0890 613-40000 *Concrete Foundati on Pad 2.000
EACH
3, 289. 09000
0895 613-40012 *Li ght Standard Foundati on Speci al 8. 000
EACH
7,648. 74000
0900 613-40015 *Li ght Standard Anchor 60. 000
EACH
1, 335. 94000
0905 613-40020 *Transfornmer Base Al umi num 38. 000
EACH
598. 11000
0910 613-50109 *Met er Power Pedest al 2.000
EACH
7, 256. 71000
0915 613-50410 *Li ght Standard (Tenporary) 20. 000
EACH
11, 660. 59000
0920 613-80130 *Servi ce Meter Cabinet 3. 000
EACH
7,237.61000
0925 614-00011 *Sign Panel (Cass I) 197. 000
SF
23.12000
0930 614-00012 *Sign Panel (Class Il) 764. 000
SF
24. 13000
0935 614-00013 *Sign Panel (Class I11) 2,161. 000
SF

28. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 07/ 08/ 2021

139, 927

.00

.00

.00

.00

.00

.00

08

.00

.00

.00

.00

15:19:10

AMOUNT

139, 927

.00

.00

.00

.00

.00

.00

08

.00

.00

.00

.00



CONTI D

CAT NO0200

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

0990

614-00612

614- 00818

614- 00821

614- 01585

614-01588

614- 03001

614- 03003

614- 03004

614-10130

614-30200

614- 32000

ROADWAY

C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
23522-BI D
STMD212- 011 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Post (W6x12) 34. 000
LF
55. 29000
*Steel Sign Post (W 8x18) 36. 000
LF
67. 35000
*Steel Sign Post (W 8x21) 40. 000
LF
72.38000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 764. 000
LF
15. 08000
*Steel Sign Support (2-1/2 Inch Round Sch 63. 000
80) (Sli pbase)
EACH
316. 65000
*Concrete Footing (Type 1) 2.000
EACH
1, 080. 62000
*Concrete Footing (Type 3) 2.000
EACH
1, 357. 05000
*Concrete Footing (Type 4) 2.000
EACH
1, 457. 58000
*111um nated Sign 3. 000
EACH
3,216. 71000
*VMS Butterfly Support (Median) 1. 000
EACH
37, 050. 84000
Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000
EACH

32, 735. 11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 07/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0995 614-32400

1000

614- 42000

1005

614- 42400

1010

614-70150

1015

614- 70336

1020

614- 70448

1025

614- 72855

1030

614- 72860

1035

614- 72886

1040

614- 75840

1045 614-81120

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

Monot ube Overhead Sign Cantilever (24 Inch Dianeter)

Monot ube Overhead Sign Bridge (20 Inch Dianeter)

Monot ube Overhead Sign Bridge (24 Inch Dianeter)

*Pedestri an Signal

Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

Control | er Cabinet

*Traffic Signal

*Pedestrian Push Button

*|I ntersection Detection System (Canera)

*Traffic Signal

Controller (Install Only)

*Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

2.000

37,732.27000

2.000
EACH
60, 743. 43000

3. 000
EACH
77,211. 34000

16. 000

EACH
678. 53000
45. 000

EACH
873. 54000
2.000

EACH
1, 105. 75000
3. 000

EACH

19, 853. 16000

16. 000

EACH
1, 256. 53000
10. 000

EACH
5, 126. 64000
1. 000

EACH
252. 31000
1. 000

EACH

14, 877. 30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 07/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:19:10

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
15, 681. 48000 0. 000 0. 00
1055 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
15, 782. 00000 0. 000 0.00
1060 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 033. 31000 0. 000 0. 00
1065 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 591. 40000 0. 000 0.00
1070 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
19, 576. 72000 0. 000 0. 00
1075 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 596. 63000 0. 000 0. 00
1080 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 056. 17000 0. 000 0. 00
1085 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 659. 30000 0. 000 0.00
1090 614-84000 *Traffic Signal Pedestal Pole Steel 14. 000 0. 000
EACH 0. 000 0. 00
2,563. 32000 0. 000 0. 00
1095 614-84100 *Traffic Signal Pedestal Pole Al um num 3. 000 0. 000
EACH 0. 000 0. 00
1, 884. 79000 0. 000 0. 00
1100 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00

5, 051. 25000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1105 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 115. 000 0. 000
LF 0. 000 0. 00
7.04000 0. 000 0. 00
1110 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 555. 08000 0. 000 0. 00
1115 621-00451 *Det our Pavement 4,797. 000 0. 000
TON 0. 000 0. 00
115. 15000 0. 000 0. 00
1120 625-00000 *Construction Surveying 1. 000 0. 045
LS 0.110 25, 127. 27
228, 429. 71000 0. 155 35, 406. 61
1125 626- 00000 *Mbbi | i zati on 1. 000 0. 250
LS 0. 000 0.00
2,137,987.13000 0. 250 534, 496. 78
1130 626-01113  *Public Information Managenent (Tier 111) 600. 000 13. 000
DAY 31. 000 2,243.78
72.38000 44.000 3,184.72
1135 627-00008 *Modi fi ed Epoxy Pavenent Marking 421. 000 0. 000
GAL 0. 000 0. 00
95. 50000 0. 000 0. 00
1140 627-00013 *Pavement Marking Paint (H gh Build) 1,197. 000 0. 000
GAL 58. 000 2,157.02
37.19000 58. 000 2,157.02
1145 627-01010 *Prefornmed Plastic Pavenment Marking (Type I)(Inlaid) 6, 535. 000 0. 000
SF 0. 000 0.00
11. 06000 0. 000 0. 00
1150 627-30110 *Pavenment Marking Paint (Xwal k-Stop Line) 2,974. 000 0. 000
SF 0. 000 0. 00
5. 03000 0. 000 0. 00
1155 627-30405  *Preforned Thernopl astic Pavement MarKking 1, 409. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00

15. 08000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1160 627-30408  *Preforned Thernopl astic Pavement Marking (Shield) 510. 000 0. 000
SF 0. 000 0. 00
25. 13000 0. 000 0. 00
1165 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1, 808. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 05000 0. 000 0. 00
1170 630- 00000 *Fl aggi ng 8, 000. 000 0. 000
HOUR 0. 000 0. 00
29. 17000 0. 000 0. 00
1175 630- 00003 *Uni formed Traffic Control 500. 000 0. 000
HOUR 0. 000 0. 00
104. 17000 0. 000 0. 00
1180 630-00006  *Uniformed Traffic Control (Vehicle) 500. 000 0. 000
HOUR 0. 000 0. 00
10. 42000 0. 000 0. 00
1185 630- 00007 *Traffic Control Inspection 205. 000 0. 000
DAY 9. 000 1, 875. 06
208. 34000 9. 000 1, 875.06
1190 630-00012 *Traffic Control Managenent 410. 000 0. 000
DAY 16. 000 15, 000. 16
937. 51000 16. 000 15, 000. 16
1195 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
260. 42000 0. 000 0. 00
1200 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0.00
312. 50000 0. 000 0. 00
1205 630-80341 *Construction Traffic Sign (Panel Size A) 94. 000 0. 000
EACH 27.000 3, 515. 67
130. 21000 27.000 3,515. 67
1210 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 0. 000
EACH 47.000 7,343.75

156. 25000 47.000 7,343.75



CONTI D

CAT NO0200

1215

1220

1225

1230

1235

1240

1245

1250

1255

1260

1265

630- 80343

630- 80355

630- 80358

630- 80360

630- 80370

630- 80380

630- 85010

630- 85040

630- 86810

700- 70010

700- 70012

C23522
23522-BID
STMD212- 011
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size O

Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

*| npact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

*Traffic Signal (Tenporary)

F/ A M nor Contract

Revi si ons

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
156. 25000
4. 000
EACH
6, 112. 13000
(c 4. 000
EACH
2, 604. 20000
1, 465. 000
EACH
78. 13000
8, 940. 000
LF
27.16000
400. 000
EACH
18. 75000
7.000
EACH
7, 935. 12000
2.000
EACH
57, 292. 51000
7.000
EACH

85, 257. 99000

1, 000, 000. 000
F A
1. 00000

150, 000. 000

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1.500
1.500

0. 000
1.500
1.500

0. 000
57. 000
57. 000

768. 000
1, 530. 000
2,298. 000

0. 000
110. 000
110. 000

1. 000
1. 000
2.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 08/ 2021

9, 168

3, 906

4, 453

41, 554

2,062

7,935

57,292

.00

20

30

41

80

50

51

.00

.00

.00

15:19:10

AMOUNT

9,168

3,906

4,453

62, 413

2,062

15, 870

57,292

.00

20

30

41

68

50

24

51

.00

.00

.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1270 700-70016 F/ A Fuel Cost Adj ustnent 175, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1275 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1285 700- 70023 F/ A On-The-Job Trai nee 37, 400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1290 700-70031 F/A Interim Surface Repair 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1295 700- 70034 F/ A HOTEL VOUCHERS 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1300 700-70034 F/ A Public Meetings 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1305 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1310 700-70100 F/' A Relocate Public Uilities 2,100, 000. 000 1, 539, 208. 950
FA 8, 793. 460 8, 793. 46
1. 00000 1, 548, 002. 410 1, 548, 002. 41
1315 700-70111 Project First Program 50, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1320 700-70160 F/ A Detour Operations 150, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1325 700-70210 F/ A Lights and Tenporary Signals 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1330 700-70380 F/ A Erosion Control 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $26, 888, 645.88 $ 433,831.75% 2,552,506.51
CAT NOO0300 1-17-NC RESEARCH BR.

1335 403-09226 *Stone Matrix Asphalt (Asphalt)(Polynmer Mdified) 376. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1340 502-00460 Pile Tip 38. 000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0.00
1345 502-00500  Conplete Joint Penetration (CIP) Splice 2.000 0. 000
EACH 0. 000 0. 00
100. 52000 0. 000 0. 00
1350 502-11274 Steel Piling (HP 12x74) 1, 476. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0.00
1355 507-00000 Concrete Slope and Ditch Paving 6. 000 0. 000
cY 0. 000 0. 00
1, 098. 94000 0. 000 0. 00
1360 515-00120  *Waterproofing (Menbrane) 2,273. 000 0. 000
SY 0. 000 0. 00
15. 08000 0. 000 0.00
1365 518-01004 Bri dge Expansion Device (0-4 I|nch) 252. 000 0. 000
LF 0. 000 0. 00
224.60000 0. 000 0. 00
1370 601- 03040 *Concrete Cass D (Bridge) 964. 000 0. 000
cY 0. 000 0. 00

753. 51000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1375 601-40300  *Structural Concrete Coating 748. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1380 602-00020 Rei nforcing Steel (Epoxy Coated) 186, 015. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1385 603-01155  *15 Inch Reinforced Concrete Pipe (Conplete In Place) 60. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1390 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 53. 000 0. 000
LF 0. 000 0. 00
130. 74000 0. 000 0. 00
1395 603-50015 *15 Inch Plastic Pipe 241. 000 0. 000
LF 0. 000 0.00
84. 73000 0. 000 0. 00
1400 604-19000 *Inl et Speci al 2.000 0. 000
EACH 0. 000 0. 00
5, 886. 79000 0. 000 0. 00
1405 604- 25000 *Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
4,512. 02000 0. 000 0. 00
1410 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,480. 94000 0. 000 0. 00
1415 606- 01407 Transition Type BR9-GR3 4.000 0. 000
EACH 0. 000 0.00
4,534. 62000 0. 000 0. 00
1420 606-10900 Bridge Rail Type 9 389. 000 0. 000
LF 0. 000 0. 00
208. 91000 0. 000 0. 00
1425 607-53137 *Fence Chain Link (Special) (36 Inch) 253. 000 0. 000
LF 0. 000 0. 00

67.60000 0. 000 0. 00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 |-17-NC RESEARCH BR.

1430 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 164. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
1435 618-00163 Prestressed Concrete | (BT63) 2, 038. 000 0. 000
LF 0. 000 0. 00
312. 22000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 2,047,580.09 % 0.00% 0. 00

CAT NO0301 WALL 1 - B021B149664MCA

1440 206- 00000 Structure Excavation 596. 000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1445 206-00100  Structure Backfill (Cass 1) 5, 021. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1450 206- 00200 Structure Backfill (C ass 2) 145. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1455 206- 00360 Mechani cal Rei nforcement of Soil 5, 021. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1460 420-00000 Geonenbr ane 653. 000 0. 000
Sy 0. 000 0. 00
7.65000 0. 000 0. 00
1465 502- 00460 Pile Tip 4. 000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0. 00
1470 502-11274 Steel Piling (HP 12x74) 98. 000 0. 000
LF 0. 000 0. 00
73. 73000 0. 000 0. 00
1475 504- 04430 Rei nf orced Concrete Facing 4,130. 000 0. 000
SF 0. 000 0. 00

40. 15000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 WALL 1 - B021B149664MCA

1480 504-05000 Wre Mesh Facing 4, 130. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1485 601- 03050 Concrete Class D (Wall) 112. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1490 601-40300 *Structural Concrete Coating 111. 000 0. 000
Sy 0. 000 0. 00
11. 32000 0. 000 0. 00
1495 601-40400 *Structural Concrete Stain 648. 000 0. 000
SY 0. 000 0. 00
32.18000 0. 000 0. 00
1500 602-00020 Reinforcing Steel (Epoxy Coated) 16, 835. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 505, 657.28 % 0.00% 0. 00

CAT NO0302 WALL 2 - B021B149709MCA

1505 206- 00000 Structure Excavation 674.000 0. 000
cY 0. 000 0. 00
5. 03000 0. 000 0. 00
1510 206-00100 Structure Backfill (Cass 1) 5, 660. 000 0. 000
cY 0. 000 0.00
30. 66000 0. 000 0. 00
1515 206- 00200 Structure Backfill (O ass 2) 172. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1520 206- 00360 Mechani cal Rei nforcement of Soil 5, 660. 000 0. 000
cY 0. 000 0.00
3. 55000 0. 000 0. 00
1525 420- 00000 Ceonenbr ane 736. 000 0. 000
SY 0. 000 0. 00

7. 65000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 WALL 2 - B021B149709MCA

1530 502-00460 Pile Tip 4,000 0. 000
EACH 0. 000 0. 00
170. 36000 0. 000 0. 00
1535 502-11274 Steel Piling (HP 12x74) 102. 000 0. 000
LF 0. 000 0. 00
73.73000 0. 000 0. 00
1540 504-04430 Reinforced Concrete Facing 4,710. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1545 504- 05000 Wre Mesh Facing 4,710. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1550 601-03050 Concrete Class D (Wall) 115. 000 0. 000
cY 0. 000 0. 00
858. 15000 0. 000 0. 00
1555 601-40300 *Structural Concrete Coating 120. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1560 601-40400 *Structural Concrete Stain 720. 000 0. 000
Sy 0. 000 0. 00
32. 18000 0. 000 0. 00
1565 602-00020 Rei nforcing Steel (Epoxy Coat ed) 17, 440. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 559, 880. 05 $ 0.00% 0. 00

CAT NO0303 WALL 3 - B021B149811RRA

1570 206- 00000 Structure Excavation 259. 000 0. 000
(&% 0. 000 0.00
5. 03000 0. 000 0. 00
1575 206-00100  Structure Backfill (C ass 1) 1, 267. 000 0. 000
cY 0. 000 0. 00

30. 66000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23522-BI D
PRQIECT STMD212- 011 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0303 WALL 3 - B021B149811RRA
1580 206- 00200 Structure Backfill (O ass 2) 123. 000
cY
28. 89000
1585 206- 00360 Mechani cal Rei nforcenent of Soil 1, 267. 000
cY
3. 55000
1590 420- 00000 Geonenbr ane 514. 000
SY
7.65000
1595 504- 04430 Rei nforced Concrete Facing 1, 965. 000
SF
40. 15000
1600 504- 05000 Wre Mesh Facing 1, 965. 000
SF
2.11000
1605 601-40300 *Structural Concrete Coating 94. 000
Sy
11. 32000
1610 601-40400 *Structural Concrete Stain 176. 000
SY
32. 18000
1615 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 38. 000
LF
128. 49000
1620 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000
EACH
9, 832. 42000
CAT 0303 CURRENT AMT $
CAT NO0304 WALL 4 - B021B149825LRA
1625 206- 00000 Structure Excavation 164. 000
cY

5. 03000

Page 31
ESTI MATE RUN07/08/ 2021
15:19: 10

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000 .00

. 000 .00

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00
.00

. 000
. 000 .00

. 000 .00

. 000
. 000
. 000

.00

156, 616.11 $

0. 000
0. 000 .00

0. 000 .00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 WALL 4 - B021B149825LRA

1630 206-00100 Structure Backfill (Cass 1) 883. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1635 206- 00200 Structure Backfill (Cdass 2) 97. 000 0. 000
cY 0. 000 0. 00
28. 89000 0. 000 0. 00
1640 206-00360  Mechanical Reinforcenent of Soil 883. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1645 420-00000 Geonenbr ane 291. 000 0. 000
SY 0. 000 0. 00
7.65000 0. 000 0. 00
1650 504-04430 Reinforced Concrete Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1655 504-05000 Wre Mesh Facing 1, 190. 000 0. 000
SF 0. 000 0. 00
2.11000 0. 000 0. 00
1660 601-40300  *Structural Concrete Coating 45. 000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1665 601-40400  *Structural Concrete Stain 106. 000 0. 000
SY 0. 000 0. 00
32. 18000 0. 000 0. 00
1670 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 9. 000 0. 000
LF 0. 000 0. 00
128. 49000 0. 000 0. 00
1675 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,523. 85000 0. 000 0. 00

CAT 0304 CURRENT AMT $ 98, 950. 97 $ 0.00% 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 WALL 5 - B021B149778LRA

1680 206- 00000 Structure Excavation 84. 000 0. 000
(&% 0. 000 0.00
5. 03000 0. 000 0. 00
1685 206- 00100 Structure Backfill (Cdass 1) 640. 000 0. 000
cY 0. 000 0. 00
30. 66000 0. 000 0. 00
1690 206- 00200 Structure Backfill (C ass 2) 98. 000 0. 000
(&% 0. 000 0.00
28. 89000 0. 000 0. 00
1695 206- 00360 Mechani cal Rei nforcement of Soil 640. 000 0. 000
cY 0. 000 0. 00
3. 55000 0. 000 0. 00
1700 420-00000 Geonenbr ane 257. 000 0. 000
Sy 0. 000 0.00
7.65000 0. 000 0. 00
1705 504- 04430 Rei nf orced Concrete Facing 1, 045. 000 0. 000
SF 0. 000 0. 00
40. 15000 0. 000 0. 00
1710 504-05000 Wre Mesh Facing 1, 045. 000 0. 000
SF 0. 000 0.00
2.11000 0. 000 0. 00
1715 601-40300 *Structural Concrete Coating 47.000 0. 000
SY 0. 000 0. 00
11. 32000 0. 000 0. 00
1720 601-40400 *Structural Concrete Stain 97. 000 0. 000
5% 0. 000 0.00
32. 18000 0. 000 0. 00
1725 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 56. 000 0. 000
LF 0. 000 0. 00

128. 49000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 WALL 5 - B021B149778LRA

1730 604-19115 *Inlet Type R L 5 (15 Foot) 1.000 0. 000
EACH 0. 000 0. 00
10, 522. 13000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 92,646.96 $ 0.00% 0. 00

CAT NO0306 1-17-NE - COTTONWOOD CREEK BR

1735 202-00240 Renoval of Asphalt Mat (Pl aning) 3, 764. 000 0. 000
SY 0. 000 0. 00
1. 36000 0. 000 0. 00
1740 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
70, 274. 61000 0. 000 0. 00
1745 403-09226 *Stone Matrix Asphalt (Asphalt)(Polynmer Mdified) 415. 000 0. 000
TON 0. 000 0. 00
104. 77000 0. 000 0. 00
1750 515-00120  *Waterproofing (Menbrane) 1, 023. 000 0. 000
Sy 0. 000 0.00
15. 08000 0. 000 0. 00
1755 518-01004 Bri dge Expansion Device (0-4 Inch) 278. 000 0. 000
LF 0. 000 0. 00
224.60000 0. 000 0. 00
1760 601-03040 Concrete Class D (Bridge) 36. 000 0. 000
cY 0. 000 0. 00
753. 51000 0. 000 0. 00
1765 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 535. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
1770 603-01155  *15 Inch Reinforced Concrete Pipe (Conplete In Place) 22.000 0. 000
LF 0. 000 0.00
128. 49000 0. 000 0. 00
1775 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 161. 000 0. 000
LF 0. 000 0. 00

130. 74000 0. 000 0.00



CONTI D: C23522 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 35

PCN: 23522-BID ESTI MATE RUN 07/ 08/ 2021
PRQJECT: STMD212- 011 ESTI MATE NO 0002 15:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 1-17-NE - COTTONWOCD CREEK BR.

1780 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
6, 257. 29000 0. 000 0. 00
1785 606-10700 Bridge Rail Type 7 12. 000 0. 000
LF 0. 000 0. 00
230. 19000 0. 000 0.00
CAT 0306 CURRENT AMT $ 267,436.73 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1790 620- 00005 Field O fice (Special) 1. 000 0. 000
EACH 0.500 62,812. 65
125, 625. 30000 0.500 62, 812. 65
1795 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 0. 500 9, 402. 85
18, 805. 69000 0.500 9, 402. 84
1800 620-00020 Sanitary Facility 4.000 3. 000
EACH 1.000 2,426.75
2,426. 75000 4. 000 9, 707. 00

CAT 0400 CURRENT AMI $  154,137.99%$ 74,642.25% 81, 922. 50

PRQJECT TOTAL CURRENT AMI $30, 771, 552. 06 $ 508, 474.00$ 2,634, 429. 01



